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LEROY D. BACA, SHERIFF

January 4, 2011

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
Los Angeles, California 90012

Dear Supervisors:
SEXUAL ASSAULT KIT STATUS REPORT

This correspondence is in response to your Board’s May 19 and September 1, 2009,
requests for monthly status reports on the Sexual Assault Kit (SAK) audit.

Below is the current data associated with the SAK Backlog Elimination Project for
incidents occurring prior to November 1, 2008.

The total SAKs for this project was 6,723. Of these 6,723 SAKs, 4,763 were
determined to be unanalyzed. As of October 25, 2010, all 4,763 unanalyzed SAKs
have been outsourced for analysis, with 608 SAKs awaiting results to be returned from
the outsourcing laboratories.

Initial Current
Unanalyzed SAKs 4,763 71% 608 9%
Analyzed SAKs 1,960 29% 6,115 91%
Total SAKs 6,723 100% 6,723 100%

The results received from the outsourced SAKs thus far are as follows:

Sexual Assault Kit (Pre-11/01/2008) Test Results

Positive Biological Material Screen 2,617 63%
Negative Biological Material Screen 1,538 37%
Total Results Received 4,155 100%
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Positive Biological Material Screen SAK (Pre-11/01/2008) Status

Pending Completion of Technical Review:

Unknown Suspect 202 8%
Known Suspect 602 23%
Failed to Meet CODIS Upload Eligibility Requirements 914 35%
Uploaded to CODIS 899 34%
Total Positive Biological Material Screen 2,617 100%

Based upon laboratory invoices received, the outsourcing expenditures for the 16
current months, broken down by funding source, are as follows:

Outsourcing Expenditures - September 2009 through December 2010

Month $2.3 Million DNA Backlog Prop. 69 Unit Totals
Allocation Reduction Grants Budget
September
2009-
August $143,008 $2,551,344 $27,182 $139,932 $2,861,466
2010
September N
2010 $0 $253,068 $0 $0 $253,068
October
2010 $0 $127,421 $0 $0 $127,421
November $0 $85,525 $0 $0 $85,525
2010
DeggTober $88,257 $140,798 $0 $0 $229,055
Totals $231,265 $3,158,156 $27,182 $139,932 $3,556,535

Personnel Hiring Update

Regarding the six positions (one supervising criminalist and five senior criminalists)
authorized by your Board on September 22, 2009, five individuals were selected from
the current certification list. All five individuals have begun employment as criminalists
in the Forensic Biology Section. An individual has been selected for the supervising
criminalist position and has been transferred to the Forensic Biology Section.
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Status of Post November 1, 2008, Sexual Assault Kits

The Los Angeles County Sheriff's Department (Department) continues in-house testing
and outsourcing of SAKs submitted subsequent to November 1, 2008. The
Department’s Scientific Services Bureau has received 1,540 SAKs submitted
subsequent to November 1, 2008, with 1,057 of these having completed testing. The
remaining 483 SAKSs are either in the process of being sent out or in queue for testing,
and are broken down into the following categories:

Sexual Assault Kit (Post-11/01/2008) Status

Unknown Suspect Known Suspect Total
Assigned 97 40 137
Pending Assignment 18 328 346
Total 115 368 483

Combined DNA Index System (CODIS) Matches

A total of 385 confirmed CODIS matches involving Department cases have been made
from the uploaded profiles. Of these 385 cases, 245 are currently under investigation.
One hundred forty cases are closed: 43 resulted in criminal filings (2 of these were
related to the processing of the SAK backlog elimination project), 1 case was deferred
by the District Attorney’s Office to parole authorities in lieu of filing charges, 4 Non-
Detained petitions (minor subject) were filed, 61 were rejected for filing by the District
Attorney’s Office, and 28 were closed due to all workable information being exhausted.
Three cases were referred to another law enforcement agency.

Should you have questions or require additional information, please contact Technical
Services Division Chief David R. Betkey at (562) 345-4301.

Sincerely,
VWiesX

LERE?Y D. BACA
SHERIFF




